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OFFICE OF STATEWIDE PLANNING AND DEVELOPMENT 
 

ADOPTION OF THE 2006 IBC 
WORK PLAN STATUS 

 
November 2005  

 
 
 
WORK PLAN TIME LINE 
 
 
Estimated Completion Date 

 
Task 

November 2005 Evaluation of Current 2001 CBC Amendments 
February 2006 Development of Draft Proposed Amendments 
March 2006 Stakeholder Review of Proposed Amendments 
April 2006 Preparation of Rulemaking Packages 
May 2006 Submittal of Proposed Rulemaking to the  

California Building Standards Commission 
 
NOTE:  Due to the nature of the code development process and the magnitude of the tasks, specific 
dates and tasks will be flexible and some tasks may overlap with other activities listed. 
 
 
 
WORK PLAN UPDATE as of November 22, 2005 
 
Since the last work plan update, OSHPD has filled the two vacant positions (one 
structural engineer and one fire and life safety officer) in the regulations unit.   This has 
allowed the Office to make considerable progress in accomplishing the work plan tasks 
identified for the November 2005 and February 2006 timeframes.   
 
The Office has performed the evaluation of the current CBC amendments and 
developed draft proposed amendments to the 2006 IBC as follows:   
 

CBC 2001 Division VI-R (Part of IBC Chapter 16): Seismic Retrofit Standard 
Status:  Draft Revision Complete 
Review:  OSHPD preliminary internal review completed 
Distribution: Distributed to Structural Code Development for State Buildings 
Group 
Next Step: Subsequent OSHPD review 

 
IBC Chapter 16: Structural Design 
Status:  First Draft Complete 
Review:  OSHPD internal review underway  
Distribution: Distributed to *OSHPD Structural Code Review Group  
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IBC Chapter 17: Structural Test and Special Inspection 
Status:  First Draft Complete 
Review:  OSHPD internal review underway  
Distribution: Distributed to *OSHPD Structural Code Review Group  

 
IBC Chapter 18: Soils and Foundations 
Status:  First Draft Complete 
Review:  OSHPD internal review underway  
Distribution: Distributed to *OSHPD Structural Code Review Group  

 
IBC Chapter 19: Concrete 
Status:  First Draft Complete 
Review:  OSHPD internal review underway  
Distribution: Distributed to OSHPD Structural Code Review Group  

 
IBC Chapter 20: Aluminum 
Status:  First Draft Complete 
Distribution: Distributed to *OSHPD Structural Code Review Group  

 
IBC Chapter 21: Masonry 
Status:  First Draft Complete 
Review:  OSHPD internal review underway 
Distribution: Distributed to *OSHPD Structural Code Review Group  

 
IBC Chapter 22: Steel 
Status:  First Draft Complete 
Review:  OSHPD internal review underway 
Distribution: Distributed to *OSHPD Structural Code Review Group 

 
IBC Chapter 23: Wood 
Status:  First Draft under Development 
Next Step:  OSHPD internal review 

 
IBC Chapter 24-26: Not yet started 

 
*OSHPD’s Structural Code Review Group consists of eight OSHPD structural engineers with 
expertise in structural design, testing and special inspection, soils and foundations, and the 
various building materials used in hospital construction.    

 
Additionally, OSHPD continues to work with the Office of the State Fire Marshal and its 
IBC workgroups to assist in the development of fire and life safety regulations that apply 
to health facilities.   
 
The Office is also reviewing applicable 2006 IBC references to the International 
Mechanical Code and International Plumbing Code, as identified by the BSC staff, for 
comparison to the Uniform Mechanical Code and Uniform Plumbing Code requirements.  


